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Delta Improvements Package
Actions, Commitments, and Schedules

Actions Lead 2004 2005 2006 2007

• Water Supply
—

—

—

—

• Water Quality/ Delta 
Protections

—

—

—

—

• Environmental Protection
—

—

—

—

• Science
—

—

—

—



Who’s Developing the Matrix
• IWOFF - sub group of CALFED Agencies
• Integrated Water Operations Forum and 

Framework (IWOFF)
– CDFG
– NOAA Fisheries
– USFWS
– USEPA
– USBR
– DWR
– CVRWQCB
– CBDA



Delta Improvements Package
• Water Supply Reliability

– Increase SWP pumping capacity to 8,500 cfs
– Implement SWP/CVP integration plan
– Design & construct SWP/CVP intertie

• Ecosystem restoration
– Launch expanded, long-term EWA with combination of 

public and user funding
– Updated ESA / Eco commitments

• Water Quality
– Reduce agricultural drainage/relocate intakes
– Develop strategy to improve Frank’s Tract
– Install temporary & permanent barriers
– Address Stockton dissolved oxygen problem
– Improve flows/water quality in lower San Joaquin River

• Science
– Issue science agenda related to flows/water quality 

and operations



Key Events/Milestones 

1) Near Term Events
• OCAP Project Description – March 2004
– Package of Commitments, Linkages 

and Schedules – Spring/Summer 2004
2) Final EIR/S for SDIP – 2004-5
3) Operation at 8,500 cfs @ SWP - 2006-7
4) Post 8,500 cfs @ SWP – 2008 - ?



Examples of Key Linkages

• Water Quality 
– Salinity in the San Joaquin at Vernalis and 

Brandt Bridge
– Western Delta Drinking Water Quality

• Water Levels in South Delta and 
Permanent Operable Barriers

• Long-term EWA
• Water Supply – increase COE permit to 

8,500 cfs on a regular basis



Salinity in the San Joaquin River
• Commit to an aggressive integrated 

salinity management program
– Coordinated actions by the parties and   

TMDL Process by RWQCB
– Drainage management 

• Real Time salinity monitoring and management
• Salt Load reduction

– Recirculation
– Upstream Acquisitions
– CVP operation – New Melones



Western Delta Drinking 
Water Quality

• Continuous improvement in water quality
• Reroute Agricultural Drains – Veal and 

Byron Tract
• Encasing the CCWD canal in stages
• Franks Tract
• Consider moving CCWD M&I Intake



Water Levels and Permanent 
Operable Barriers

• Full 8,500 Permit Flexibility with 
Permanent Operable Barriers

• Interim stage –
– Continue Temporary Barriers, Portable 

Pumps  and Dredging 
– Explore conditions that would allow 

increasing exports above current permit 
levels



Long-Term EWA

• Water Supply planning for OCAP and 
8,500 assumes a continuation of an EWA 

• Continue EWA until full operation of 8,500
• Increase EWA with full operation of 8,500
• Determine funding of EWA for the next   

10 years
• Public Funding and Water Users Funding 

– in development 



Development of Delta Improvement 
Package of Commitments, Linkages 

and Schedules
• Review preliminary draft of linkages

and schedules with Stakeholders……..March
• Review with CBDA………………………Early April
• Review with Stakeholders………………April
• Public Workshops……………………….April/May
• Draft Interagency 

Implementation Agreement…………....Early May
• Review with Stakeholders/BDPAC…….May
• Review with CBDA………………………Early June
• Final Interagency 

Implementation Agreement…………….June



End
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